ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors
1		**pre start of graded unit**	**11 days?**	**Fri 09/02/24**	**Fri 23/02/24**	
2		come up with three completely different ideas for graded unit	6 days?	Fri 09/02/24	Fri 16/02/24	
3		have ideas aprove	2 days?	Thu 22/02/24	Fri 23/02/24	2
4		install all software I will be using at home	10 days?	Fri 09/02/24	Thu 22/02/24	
5		check all times for the opening and closing of librarys I might use	10 days?	Fri 09/02/24	Thu 22/02/24	
6		make sure all things I will be using for the graded unit are gatherd and working properly	10 days?	Fri 09/02/24	Thu 22/02/24	
7		**stage 1 planing**	**16 days?**	**Fri 23/02/24**	**Fri 15/03/24**	
8		create desing brie	3 days?	Fri 23/02/24	Tue 27/02/24	
9		identify project objectives	0.5 days?	Wed 28/02/24	Wed 28/02/24	8
10		identify material and resources	0.5 days?	Wed 28/02/24	Wed 28/02/24	9
11		create a PDS	2 days?	Thu 29/02/24	Fri 01/03/24	8
12		create a gant chai	3 days?	Wed 28/02/24	Mon 04/03/24	9
13		create 3 concpet ideas	6 days?	Mon 04/03/24	Mon 11/03/24	11
14		identify verifecation strategy	2 days	Wed 06/03/24	Thu 07/03/24	12
15		evaluation	2 days	Tue 12/03/24	Wed 13/03/24	13
16		research	5 days	Wed 28/02/24	Tue 05/03/24	8
17		put everything in one PDF and submit stage 1	0.5 days	Thu 14/03/24	Thu 14/03/24	15
18		**stage 1 planing**	16 days?	Fri 23/02/24	Fri 15/03/24	
19		**stage 2 development**	30 days	Fri 15/03/24	Fri 17/05/24	17
20		**stage 2A modeling and assemblies**	**10 days?**	**Fri 15/03/24**	**Thu 18/04/24**	
21		create 3D CAD models	7 days?	Fri 15/03/24	Mon 15/04/24	
22		asseble all the CAD models	4 days?	Mon 15/04/24	Thu 18/04/24	
23		**stage 2B drawing and rendering**	**20 days?**	**Fri 19/04/24**	**Fri 17/05/24**	
24		create 2D arthographics and explodes assembly drawings	1 day	Fri 19/04/24	Fri 19/04/24	22
25		render parts and assemblies	3 days	Fri 19/04/24	Tue 23/04/24	22
26		write a summawy (500	1 day?	Wed 15/05/24	Wed 15/05/24	28
27		put everything in one PDF and submit stage 2	0.5 days	Thu 16/05/24	Thu 16/05/24	26
28		sheet everything	16 days	Mon 22/04/24	Tue 14/05/24	24
29		**stage 3 evaluation**	**14 days?**	**Fri 17/05/24**	**Fri 07/06/24**	
30		put everything in one PDF and submit stage 3	0.5 days	Thu 30/05/24	Thu 30/05/24	31
31		identify the knowledge and skills I ndeveloped during the	0.5 days?	Wed 29/05/24	Wed 29/05/24	35
32		create an evaluation of the extent to which the project brief and objectives have been achieved/not achieved.	1 day	Mon 20/05/24	Mon 20/05/24	36
33		Evaluate the strength and weeknees on the CAD modles	3 days	Tue 21/05/24	Thu 23/05/24	32
34		create a poject scheduel review	0.5 days?	Tue 28/05/24	Tue 28/05/24	33
35		explain the concept generation selection	0.5 days?	Tue 28/05/24	Tue 28/05/24	34
36		create a concept review	1 day	Fri 17/05/24	Fri 17/05/24	
37		first deadline	1 day?	Fri 31/05/24	Fri 31/05/24	
38		end of tern/final deadline	1 day	Fri 07/06/24	Fri 07/06/24	



Project: gant chart
Date: Fri 08/03/24

Task | Split | Milestone | Summary | Project Summary | Inactive Task | Inactive Milestone | Inactive Summary | Manual Task | Duration-only | Manual Summary Rollup | Manual Summary | Start-only | Finish-only | External Tasks | External Milestone | Deadline | Progress | Manual Progress

July 2024 | August 2024 | September 2024 | October 2024 | November 2024

Project: gant chart
Date: Fri 08/03/24

Task | Milestone | Project Summary | Inactive Milestone | Manual Task | Manual Summary Rollup | Start-only | External Tasks | Deadline | Manual Progress
Split | Summary | Inactive Task | Inactive Summary | Duration-only | Manual Summary | Finish-only | External Milestone | Progress